SCOPE TRACKING - ADDITIONAL WORK (TAW) - 16028
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE

ey Type
(8 TAW Post-ER Discovery
) Scope Reduction Post-ER
() Scope Addition Post-ER
(O Work Deferral

(O Late (Deliverables supplied ate)

(O Cance! (cancel existing job after WL Frz)
() TAW Pre-ER Discovery

() Scope Reduction Pre-ER

(O Scope Addition Pre-ER

Date: WO Nbr: Remarks:

#
Originator;

Purvis, Benjamin (bpcg) Ri 1

() Other (work done outside of TA)

Approval Status

O NEW

() ESTIMATING
() UNDECIDED
() APPROVED
() DENY

TIA Interval (Mos): System No:

ER Submission Date:

|
Equip / Loc: ;

Description of work: { Include Options )

(P6) BE301-E4 4CU / C-1100/ Top Reflux Distributor / Remove and Blast Clean
Approved work:
1. Pull out top reflux distributor of C-1100 and hydroblast scale off

Justification for this TAW

distributor is totally clean,

This reflux distributor is critical to column operation and will cause problems if there is any plugging. It's important to make sure m this

Reason work was identified after work list freeze or late:

Work List Freeze Date:

Discovery

Schedule Status (for use by schedulers): ;

Current Esfimates: Summary info:
Labor W ER Contingency: 30
Material $1,000 1 TAW Estimates at ER Creation: $956,472
Equip. Current TAW Estimate: ] §16,295
Total: : TAW $ Approved to Date: §1.020,216
- Remaining Contingency: (81,085, 5114)
Planning Notes: : ’

- Effect on Schedule
¥ None
(7] Risk, Miss Planning Milestone
[_] Risk, number of non-critical path jobs
[} Potential critical path

(] Extends Schedule by | 0 H :

Impacts Budget?
) ¥Yes (& Np l%[ﬁg}(‘,apitai © Expense

10/20/2011 10:39:44 AM

CUSA-CSB-0019294
EPA



SCOPE TRACKING - ADDITIONAL WORK (TAW) - 16028
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE

Approvals: Select Added Work Classification and Type To Show Required Approvals.

ohinrey, Knnéth (keso)
Y MURF’H*?, PAT (pmgr) RI
V" |BEAUREGARD, JOHN  (tbea) RI
SSA ENT  (vma) Rl

Approval Process Comments

{CommentDate Comment , UserEntered

Entered By: | BPCQ | 10/20/2011 7:15:00 AM Last Updated By: [MGCV | 10/20/2011 7:37:38 AM

R. RAMIREZ
0CT20 ...
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